COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 05/ 27/ 2020

ESTI MATE SUMVARY 13:49: 50

CONTI D: C22100

PCN: 22100-BI D

COFRS REPORTI NG CATEGORY: 2

ESTI MATE NO. 0004 PROG

CONTRACT DESCRI PTI ON: TIME CHARGED: 69.0 DAYS TI ME ALLOW 69 WORK DAYS
US50C - 23RD LANE DRAI NAGE | MPROVEMENTS PERCENT TI ME: 100. 00 ORI G TI ME ALLOW 69 WORK DAYS
PRQIECT NO STA0504- 905

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:
TONY J.

1541 STOCKYARD ROAD

PUEBLO

CURRENT PRQIECT AM:
AWARD PRQJECT AM:
PERCENT COWPLETE:
FUNDS AVAI LABLE:

TOTAL CLAI MS:

uss0C -

23RD LANE

PUEBLO

BELTRAMO AND SONS | NCORPORATED

CO 81001

$ 1, 733, 298. 50

$ 1, 637, 795. 00
92. 95%

$ 122, 233. 37

$ 0. 00

APPROVED FOR PAYMENT BY

(719) 544- 4744

DRAI NAGE | MPROVEMENTS

05/ 27/ 2020
11/ 14/ 2019

DATE TI ME STARTED 12/16/2019
DATE WORK BEGAN

PAY PERI OD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

11/ 22/ 2019
12/ 03/ 2019
12/16/ 2019

DATE TI ME STOPPED
DATE ACCEPTED

PARTI CI PATI NG $  1,611,065.13 $ 271, 886. 50
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 1,611, 065. 13 271, 886. 50
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,611, 065. 13 271, 886. 50
RETAI NAGE -24,566. 93 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1, 586, 498. 20 271, 886. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 1, 586, 498. 20 271, 886. 50
OTHER ADJUSTNENTS 0. 00 0.00
PAYVENT DLE s 271,886.50

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22100-BI D ESTI MATE RUN 05/ 27/ 2020
PRQJECT: STA0504- 905 ESTI MATE NO 0004 13: 49: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 3. 000 0. 000
EACH 3. 000 3, 000. 00
1, 000. 00000 3. 000 3, 000. 00
0010 202-00035 Renoval of Pipe 136. 000 0. 000
LF 136. 000 4, 080. 00
30. 00000 136. 000 4,080. 00
0015 202-00212 Renoval of Concrete Pavenent (Special) 40. 000 0. 000
SY 40. 000 800. 00
20. 00000 40. 000 800. 00
0020 202-00220 Renoval of Asphalt Mat 3, 237. 000 2,921. 000
SY 316. 000 2,528.00
8. 00000 3, 237. 000 25, 896. 00
0025 202-05006 Sawi ng Concrete (6 Inch) 16. 000 0. 000
LF 16. 000 160. 00
10. 00000 16. 000 160. 00
0030 202-05026 Sawi ng Asphalt Material (6 Inch) 1, 569. 000 1, 426. 000
LF 143. 000 143. 00
1.00000 1, 569. 000 1, 569. 00
0035 203-01500 Bl ading 5. 000 1. 500
HOUR 3.500 157. 50
45. 00000 5. 000 225.00
0040 203-01597 Pot hol i ng 86. 000 46. 500
HOUR 39.500 5,925. 00
150. 00000 86. 000 12, 900. 00
0045 203-02330 Laborer 2. 000 2.000
HOUR 0. 000 0. 00
35. 00000 2.000 70. 00
0050 206-00066 Structure Backfill (Flowable Fly Ash) 40. 000 0. 000
cY 40. 000 3,200. 00
80. 00000 40. 000 3,200. 00
0055 208-00012 Erosi on Log Type 1 (9 Inch) 42.000 22.000
LF 20. 000 100. 00

5. 00000 42.000 210. 00
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PCN: 22100-BI D ESTI MATE RUN 05/ 27/ 2020
PRQJECT: STA0504- 905 ESTI MATE NO. 0004 13: 49: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00035 Aggr egat e Bag 197. 000 96. 000
LF 101. 000 2,020. 00
20. 00000 197. 000 3, 940. 00
0065 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0070 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 19. 000 7.500
HOUR 11. 500 517.50
45. 00000 19. 000 855. 00
0080 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0085 213-00004 Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0090 403-00721 Hot M x Asphalt (Patching) (Asphalt) 231. 000 0. 000
SY 231.000 17,787.00
77.00000 231. 000 17,787.00
0095 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 603-01185  *18 Inch Reinforced Concrete Pipe (Conplete In Place) 196. 000 60. 000
LF 136. 000 20, 910. 00
153. 75000 196. 000 30, 135. 00
0105 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 40. 000 24.000
LF 16. 000 2,676.00
167. 25000 40. 000 6, 690. 00
0110 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 76. 000 0. 000
LF 76. 000 15, 257. 00

200. 75000 76. 000 15, 257. 00



CONTI D

ROADWAY

CAT NO0200

0115 603-01485

0120

603- 01545

0125

603- 50018

0130

604-19010

0135

604- 26010

0140

604-30010

0145

604- 30015

0150

604- 39000

0155

625- 00000

0160

626- 00000

0165 626-01114

C22100

STA0504- 905

22100-BID

| TEM
DESCRI PTI ON

48 I nch Reinforced Concrete Pipe (Conplete In Place)

54 Inch Reinforced Concrete Pipe (Conplete In Place)

18 Inch Plastic Pipe

I nl et Special

(10 Foot)

Vane Grate Inlet

(Doubl e) (10 Foot)

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

Manhol e Speci al

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
368. 00000
2, 448. 000
LF
415. 50000
60. 000
LF
64. 00000
1. 000
EACH
8, 800. 00000
1. 000
EACH
6, 500. 00000
1. 000
EACH
6, 500. 00000
8. 000
EACH
7, 000. 00000
2.000
EACH
9, 000. 00000
1. 000
LS
27, 400. 00000
1. 000
LS
260, 071. 00000
139. 000
DAY

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2,444.000
4. 000

2, 448. 000

0. 000
60. 000
60. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
1. 000
1. 000

6. 000
2.000
8. 000

0.500
1.500
2.000

0.570
0.430
1. 000

0.530
0. 000
0. 530

. 000
34. 000
. 000
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1,662

3, 840

8, 800

6, 500

6, 500

14, 000

13, 500

11,782

2,720

.00

00

00

00

00

00

00

00

00

.00

00

13:49: 50

AMOUNT

1,017,144

3, 840

8, 800

6, 500

6, 500

56, 000

18, 000

27, 400

137, 837

11,120

.00

00

00

00

00

00

00

00

00

63

00



CONTI D

ROADWAY

CAT NO0200

0170 630-00000

0175

630- 00007

0180

630- 00012

0185

630- 80335

0190

630- 80341

0195

630- 80342

0200

630- 80350

0205

630- 80355

0210

630- 80360

0215

630-80370

0220 630-80380

C22100

22100-BID
STA0504- 905

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Barrier (Tenporary)

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
25. 00000
109. 000
DAY
100. 00000
19. 000
DAY
400. 00000
4. 000
EACH
75. 00000
72.000
EACH
40. 00000
25. 000
EACH
50. 00000
0. 000
EACH
30. 00000
7. 000
EACH
2, 500. 00000
94. 000
EACH
80. 00000
356. 000
LF
40. 00000
30. 000
EACH

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

80. 000
29. 000
109. 000

14. 000
5. 000
19. 000

3. 600
0. 400
4.000

64. 800
7.200
72.000

18. 900
6.100
25.000

0. 000
0. 000
0. 000

6. 300
0. 700
7.000

79. 200
14. 800
94. 000

0. 000
356. 000
356. 000

27.000
3. 000
30. 000
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2,900

2,000

30

288.

305

1, 750

1,184

14, 240

15

.00

00

00

00

.00

00

00

00

13:49: 50

AMOUNT

10, 900

7,600

300

2,880

1,250

17,500

7,520

14,240

150.

.00

00

00

00

00

00

.00

00

00

00

00



CONTI D:

CAT NO0200

0225 630-85010

0230

700- 70010

0235

700- 70023

0240

700- 70034

0245 700-70111

CAT NO0400

0250 620-00002

0255 620-00012

0260 620-00020

ESTI MATE NO. 0004 13:49: 50
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1.000 1, 000. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
99, 609. 500 0. 000
FA 99, 609. 500 99, 609. 50
1. 00000 99, 609. 500 99, 609. 50
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,709,298.50$  271,886.50% 1,587, 065. 13
1.000 1.000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1.000 8, 000. 00
1.000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400  CURRENT AMI $  24,000.00 $ 0.00$ 24, 000.00
PROJECT TOTAL CURRENT AMI $ 1,733,298.50$%  271,886.50$ 1, 611, 065. 13

C22100
22100-BID
STA0504- 905

| TEM
DESCRI PTI ON

ROADWAY

*| npact Attenuator (Tenporary)

Revi si ons

F/ A M nor

Contract

F/ A On-The-Job Trai nee

Inlet

F/ A Install

Project First Program

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON
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